

☐ SECRET☒ CONFIDENTIAL 998125 G☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04779A000100110047-9  
CONTRACT INSPECTION REPORT

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

31 March 1967

INSPECTION REPORT NO. (If final, so state)

16  
ESTIMATED COMPLETION DATE

1 June 1967

NAME OF CONTRACTOR

Declass Review by NGA.

**AP-3 Analytical Stereo Plotter**

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

98%

PER CENT OF FUNDS EXPENDED -

N.A.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD  
FEE☐ PERFORMANCE☐ DELIVERED

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

31 March 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS/DS

SIGNATURE OF APPROVER

25X

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110047-9

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

The new coordinatograph for the AP-3 system was delivered the 19th of March 1967.

The ☐ technician worked at ☐ from 27 to 31 March 1967 installing this portion of the AP-3 system.

☐ tested an anamorphic eyepiece and adapter on the instrument on 9 March 1967. Preliminary investigation indicates that they will not encounter serious problems in modifying the anamorphics for the AP-3. ☐ will submit a cost proposal to ☐ for the anamorphic package.

It is estimated that the anamorphics will be delivered in about 60 days. The anamorphic eyepieces and the operators manual are the only two items left to be delivered on this contract.

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110047-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET